DINISCO DESIGN

architects + planners
OBSERVATION REPORT NO. 38

Project: Woburn Fire Headquarters
Date: 24 February 2022
Location:  Job Site
Attendees: Woburn Fire Department Donald Kenton, Chief
George Poole, Deputy
Woburn Auditor's Department Justin MacCutcheon, Assistant Auditor
Municipal Building Consultants (MBC) Dick Murphy
Pat Saitta
DiNisco Design (DD) Rick Rice
Anne Woodacre
G&R Construction (G&R) lan McCallion
Dave Bacchiocchi
Cullen Humfreys
Action Date

A. SAFETY AND SECURITY
A18.

B. OWNER ISSUES

05/14/21 B02. Work under separate contracts will consist of:

DiNisco 05/14/21 B02.1 FF&E including Communications and Technology.
Woburmn 05/14/21 B02.4 City will mill and pave Main Street after utility work is
done.

DONNA DINISCO | RICHARD RICE | VIVIAN LOW | JAMES SHUTTLEWORTH I-.
99 CHAUNCY STREET SUITE 901 BOSTON MA 02111 | 617.426.2858 | pinisco.cov
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DiNisco

DiNisco

11/24/21
12/22/21
01/06/22
01/20/22
01/27/22
02/03/22

12/01/21
02/03/22
02/11/22
02/24/22

B02.5

B02.5.01

FF&E/Service Bay Lifts: The Chief asked if the Service
Bay lifts have been purchased, noting lead times and
the desire to have them when the facility opens next
fall. DiNisco replied that no FF&E items have been
purchased at this time and explained that, after the
dispatch communications bids are received 12/02/21,
the FF&E and technology items will be the last budget
items to be confirmed. DiNisco will schedule a meeting
in January 2022 to review all FF&E items previously
discussed with WFD prior to going out to bid.
[12/22/21: The meeting will be scheduled for the week
of 01/17; DiNisco to propose specific date/time.]
[01/06/22: DiNisco and WFD will meet at 1:00 PM
Wednesday, 01/19 to review FF&E selections. DiNisco
will forward an information packet to WFD before the
meeting.] [01/20/22: At WFD request the meeting has
been rescheduled for 1:00 Wednesday, 01/26/22.]
[01/27/22: DiNisco is revising FF&E budget based on
the 01/26 meeting with WFD for review with the
Mayor.] [02/03/2022: DiNisco noted that the FF&E
should be bid in late February / early March for
September / October delivery.]

Exercise Equipment: DiNisco requested that WFD
provide layouts of the proposed exercise equipment for
coordination with electrical outlets, mirrors, etc.
[Postscript: Layouts provided by WFD later on 12/01 ]
[02/03/22-Postscript: Exercise equipment supplier
provided DiNisco with data for DiNisco's coordination
of in-wall blocking with power.] [02/11/22-Postscript:
DiNisco forwarded exercise equipment layout to
supplier for review, comment and coordination
[02/11/22-Postscript: DiNisco forwarded layout to
equipment supplier for review and comments.]
[02/24/22-Postscript: DiNisco received comments
from WFD and will issue direction to G&R coordinating
data and receptacle requirements at cardio and stair
masters, as well as where in-wall blocking will be
needed.]
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DiNisco

09/29/21
11/24/21
12/01/21
01/06/22
01/27/22
02/04/22
02/24/22

B09.5.02 Traffic Signal Controls: G&R / Brothers is responsible

for conduit pathways and installing backboxes for the
signal controls, and DE will install the cabling and the
controls. [11/24/21: A Zoom meeting is scheduled for
2:00 PM Monday, 11/29 to discuss the WFD's request
to relocate the Watch Room traffic signal control
station from the wall to the console. Participating will
be WFD, DiNisco, Chick Langone, VHB and Jay
Corey.] [12/01/21: Based on the discussions 11/24, it
was decided that a set of traffic signal buttons will be
added to the console, and the wall buttons would
remain. DiNisco, with Chick Langone and Mitchell
Associates, will develop a layout of the buttons (signal
and OH doors) for installation in the console. It was
noted that Brothers Electric will be provided direction
on additional in-wall empty conduits to be installed to
relocate control buttons to the console.] [01/06/22:
As noted under B09.5.04, having the OH door buttons
on the console touch screen is being investigated;
doing the same with the traffic signal preemption
button will also be investigated.] [01/27/22: DiNisco to
provide for pricing by Brothers the additional empty
conduit needs from Watch Room.] [02/04/22-
Postscript: Proposal Request #19 to add conduit for
touch screen operation of traffic signals issued to G&R
on 02/04/22. DiNisco to issue revision to Dagle
Electric via the City.] [02/24/22: DiNisco has
forwarded the necessary scope of work to Jay Corey
and VHB for transmittal to Dagle Electric. DiNisco will
follow up to confirm work is scheduled.]
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DE

D&R
G&R
Brothers

09/29/21
10/13/21
10/20/21
10/27/21
11/03/21
11/24/21
01/07/22
01/24/22

B09.5.05 Traffic Signal Schedule:

- Dagle will schedule borings for masts the next two
weeks.

- G&R has scheduled the sidewalk to be completed by
04 July 2022; this requires the new signals to be in
place and the existing signals removed.

- D&R / DE will start signal work in April/May. DE
advised that their work installing the conduit across the
apron will take a couple days.

- Lead time for signal mast and arms is six months and
new signal must be operational before old signal can
be removed.

[10/06/21: DE has advised borings scheduled for
06/08; DE advised by DiNisco to contact WPD for
police detail.] [10/13/21: G&R confirmed borings were
taken in three locations last Friday.]

[10/20/21: G&R noted the boring for the signal hit
refusal at about 10 deep. DiNisco and MBC noted that
they had not been made aware of DE/D&R raising any
issues regarding the borings.]

[10/27/21: MBC recounted a discussion had with Jay
Corey, where it was suggested that G&R (Pelchat) do
the lightpole excavation if it worked out with G&R's
schedule, such as when Infiltration System #2 is
installed nearby. This will be further discussed as the
schedule progresses.] [11/03/21: G&R has not yet
discussed this with the site sub, but believes this may
be possible when the work is done in the spring.]
[11/24/21: It was discussed that this will be
coordinated in the spring once D&R/DE has scheduled
the signal work, should it work out with G&R's site
subs' schedule.] [01/07/22-Postscript: DiNisco
reached out to DE regarding furnishing preemption
switch backboxes to be installed in masonry walls by
Brothers Electric.] [01/24/22-Postscript: Brothers is
responsible for furnishing and installing backboxes for
traffic signal preemption switches, and on 01/24
DiNisco issued Field Order #028, revising size of
backbox to be provided by Brothers to coordinate with
size needed by DE|]
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G&R 09/29/21
Brothers 10/27/21
11/03/21
11/17/21
WFD 02/10/22

Verizon 02/24/22
DPW

B10.1.02 Municipal Fire Alarm Conduits / On Site: Per LW Bills,

B10.5.01

two addition 4-inch conduits will be run between the
existing Verizon manhole with the sidewalk into the
building. Jay Corey recommended DiNisco contact
DPW to coordinate Brothers' Verizon manhole work.
[10/27/21: G&R noted that should the time allow, the
in-street work will be done after the sanitary sewer
work is done next week. Otherwise, G&R reported, the
conduits will be installed in the spring.] [11/03/21:
G&R will verify with Brothers that they have
coordinated with Verizon on this work.] [11/17/21:
G&R advised the fire alarm conduit work will be done
next spring.]

Municipal Alarm Conduits / Station 3: After discussion,
WEFD stated that they will reach out to Verizon
regarding the schedule of the conduit work at Station
3. Verizon has been paid the engineering fee by the
City and Verizon is up to speed on what is required,
which must be performed by a Verizon approved
contractor. [02/24/22: WFD has not received an
update from either DPW or Verizon on schedule since
last discussion.]
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G&R

12/09/21
01/06/22
01/13/22
01/20/22
01/27/22
02/03/22
02/10/22
02/24/22

B12.3.01

Tower Foundation Schedule: G&R has contacted
Industrial Communications and advised that tower
foundation work is expected to begin the week of
02/14. G&R will confirm with Industrial as date gets
closer, so that Industrial may schedule a foreman to be
on hand. [12/22/21: It was discussed that ledge has
been uncovered near the tower foundation area. G&R
excavated the area and shall provide spot grades of
the top of ledge ASAP, so that the tower
manufacturer's engineer can review and advise of any
changes in foundation design.] [01/06/22: DiNisco
again asked G&R to document ledge depth at tower
ASAP.] [01/13/22: G&R does not believe the ledge
will impinge on the tower base and will forward the
notes from the exploratory work when the
superintendent returns from vacation tomorrow.]
[01/20/22: G&R stated that they are meeting with the
foundation sub on 01/21 to review tower foundation,
and G&R will forward information on ledge conditions
at foundation after the meeting.] [01/27/22: G&R
reported that beginning the tower foundation work
depends on when a drilling contractor can prep the
ledge in the area for removal. As soon as G&R knows
the driller's schedule, they will reschedule foundation
work and advise all partners.] [02/03/22: G&R
reported the rock driller will be on site the week of
02/14/22.] [02/10/22: G&R confirmed driller will be on
site 02/14.] [02/24/22: G&R reported that the ledge at
unitized wall has been removed, and next steps are
completing the unitized wall construction and
distributing the stockpiled boulders before excavating
for the tower foundation.]
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G&R
Industrial
LW Bills

G&R
Kamco

DiNisco

08/18/21
09/29/21
01/24/22
01/27/22
02/03/22
02/10/22

11/03/21
12/03/21
12/09/21
01/24/22
01/27/22
02/04/22
02/11/22
02/17/22

11/24/21

B12.4 Tower Erection: G&R stated that the tower erection
should begin on or about 03/01/22. Industrial advised
that they will need a week to mobilize, with the tower
erected in one day, and another week to wire it.
[09/29/21: G&R noted that the current baseline
schedule does not show the tower; it will be added to
the update.] [01/24/22-Postscript: Industrial
Communications inquired as to tower erection
schedule; G&R to advise.] [01/27/22: As noted by
ltem B12.3.01, tower foundation construction and
erection will be delayed by ledge drilling operation.
G&R to advise. Additional cost may be incurred by
Industrial for tower storage fees if erection pushed
beyond 03/01/22.] [02/03/22: G&R, noting drilling of
ledge at the wall will begin the week of 02/14/22,
advised that tower erection will likely push to April.
G&R will advise Industrial when schedule is verified.]
[02/10/22: G&R will keep the tower contractor,
Industrial, informed as to the installation schedule,
which G&R now believes to be early April ]

B15. Door Lock Keying: WFD was asked to think about how the new

building should be keyed (i.e. whose key should open what areas).
A keying meeting will be scheduled in the near future with WFD,
G&R, DiNisco and the hardware supplier. [11/11/21-Postscript:
As discussed at the 10/10 job meeting, DiNisco provided WFD
with plans showing doors with locks to key. DiNisco established
the target date for WFD to provide a keying concept is 01/01/22.]
[12/03/21-Postscript: WFD forwarded draft of keying scheme to
DiNisco, who will review and forward to G&R.] [12/09/21: DiNisco
issued Field Order 21 to G&R with WFD's keying arrangement.
G&R's hardware supplier will use this information to develop a
keying schedule, which will be reviewed with WFD at a future
meeting.] [01/24/22-Postscript: Draft key schedule submitted for
review; DiNisco will schedule meeting with WFD.] [01/27/22: It
was discussed this may be a web meeting.] [02/04/22-Postscript:
DiNisco forwarded draft key schedule for WFD review on
02/04/22.] [02/11/22-Postscript: WFD review comments
forwarded to G&R; Kamco to respond.] [02/17/2022: Following
the job meeting, DiNisco and WFD reviewed the keying schedule
and DiNisco subsequently returned the submission "Revise and
Resubmit" so that WFD's intentions were addressed.]

B15.2 Doors 115.1 and 113.1: WFD advised that the
occupancy of Room 113 will be changed to
Payroll/Arson and Room 115 to Permits/Qil Burner.
DiNisco noted this will only change the text of the room
signage.
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DiNisco

G&R
Brothers

DiNisco

01/06/22 B17. Primary Service Pole: Eversource has changed the service design

01/13/22
01/20/22
01/28/22
02/03/22

01/13/22

01/13/22
01/20/22
01/27/22
02/03/22
02/10/22
02/18/22
02/24/22

B18.

and rather than crossing the street underground, they will cross
overhead to a new pole on the property. Before the 01/06
meeting, DiNisco, Thompson Engineering, G&R and MBC met
with Eversource to locate the on site pole. DiNisco will provide
G&R with a dimensioned location of the pole [Postscript: Provided
01/10/22], and G&R will stake its location. Eversource will then be
called to come to the site and confirm the staked location and re
vise their engineering drawings accordingly. Eversource intends to
install the pole in a month. [01/13/22: G&R reported the site
contractor will locate the stake for the pole using his GPS the
week of 01/17.] [01/20/22: G&R will set stake 01/21/22.]
[01/28/22-Postscript: On 01/27, in response to G&R's concerns
over the proximity of the pole to the sample panel, DiNisco viewed
field conditions and on 01/28 DiNisco reissued Proposal Request
015 with a revised pole location. G&R to stake location as revised
for Eversource use.] [02/03/22: G&R reported Eversource was on
site on 01/28/22 and advised G&R that Eversource will stake the
location provided in DiNisco's sketch.]

Dispatch Communications: DiNisco, WFD and MBC met with
ALL-COMM for an initial review of their communications work.
DiNisco will schedule a coordination meeting with ALL.-COMM and
G&R in the near future.

B18.1 Dispatch Communication Back Boxes: DiNisco will
inquire of ALL-COMM if there are back boxes they are
to provide G&R for installation. [01/20/22-Postscript:
DiNisco forwarded request to ALL-COMM for
"specialty" backboxes to be installed by Brothers in
CMU Apparatus Bay walls.] [01/27/22: ALL-COMM to
visit site and coordinate with G&R.] [02/03/22: ALL-
COMM met with G&R this week and will furnish the
boxes to be installed by Brothers soon.] [02/10/22:
G&R noted the ALL-COMM back boxes are not yet on
site. DiNisco will contact ALL-COMM regarding
delivery.] [02/18/22-Postscript: DiNisco contacted LW
Bills, who will be providing the backboxes in question
(not ALL-COMM) to inquire as to their status.]
[02/24/22: DiNisco has advised G&R that backboxes
in question are standard four-inch boxes and that it will
be more direct for Brothers to furnish and install them.
G&R is discussing with Brothers.]

02/17/22 B19. State 911 Coordination Meeting: Woburn's CIO has contacted

02/24/22

DiNisco about scheduling a coordination meeting with the State
911 Department, who will be relocating 911 equipment from
Station 3 to the new Dispatch. DiNisco suggested 1:00 PM,
Thursday, 02/24/22 and will confirm. [02/24/22: The 911
walkthrough / coordination meeting has been scheduled for 1:00
PM, 03/03/22.]
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WFD
DiNisco
Edvance

WFD
DiNisco
Edvance

DiNisco

UTS

CAM

G&R

02/24/22 B21.

02/24/22 B22.

B23.

Security Monitors: WFD inquired how (what workstations) will
CCTV cameras be monitored. DiNisco and tech consultant will
review with WFD.

Report Writing: WFD noted that at shift change as many as four
EMT's will need computer access to write reports. It was
discussed that the EMT's could sit at the tables in the Ready
Room and be connected via wireless. At this time, DiNisco
reported that no unassigned laptops for this function are
budgeted. DiNisco, Edvance and WFD to review technology
budget, including computer deployment.

C. PERMITS & INSPECTIONS

11/10/21 C17. Occupancy Load Signage: TJQ noted occupancy signage will be

01/13/22 C22.

01/20/22
01/27/22
02/03/22
02/10/22
02/17/22

01/27/22
02/03/22
02/17/22

02/10/22
02/17/22
02/28/22

C23.

C24.

required for meeting room.

Upcoming Steel Inspections: G&R expects the HQ to be ready for
UTS' final inspection 01/18, and the Support Building in 1 1/2-2
weeks. [01/20/22: G&R reported UTS not yet called as final
detailing is still being completed.] [01/27/22: It was reported that
UTS did their final inspection of the HQ and found no issues. The
Support Building will be ready for UTS final inspection the week of
02/07/22.] [02/03/22: G&R noted that the last of the steel
detailing and the final UTS inspection may be put off by the
pending severe weather.] [02/10/22: It was reported that UTS will
be on site 02/11 prior to slab pour.] [02/17/22: UTS was on site
Monday to inspect the support building, and will return to confirm
remedial work is done.]

Sheet Metal Permit: Tom Quinn advised that CAM should obtain
the sheet metal permit prior to beginning ductwork. [02/03/22:
G&R reported CAM has obtained the permit and it will be posted.]
[02/17/22: G&R corrected, noting CAM has pulled their low
voltage permit, but not the sheet metal permit as of this date.]

FBRA Inspection (Postscript): FBRA was on site after the job
meeting on 02/10 to observe 2nd floor slab conditions prior to the
pour 02/11 and their comments were relayed to G&R. G&R
subsequently confirmed drag bars have been installed. G&R to
document locations where deck welding burned through joist top
chord and review with joist manufacturer if repairs are needed.
[02/17/22: G&R has documented "burn through" locations and
has sent them to Norgate for comment.] [02/28/22-Postscript:
G&R submitted RFI 094 describing joist chord repair methodology,
which the design team takes no exception to. G&R to effect the
repairs where necessary.]
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G&R

02/17/22 C25. Increased Inspections: In response to Tom Quinn's comment, it

10/07/21
12/01/21
12/22/21
01/06/22
01/07/22
02/24/22

was noted that now that MEP roughing will begin soon
throughout, increased City and design team inspections will occur.
Record Item.

C26.

D. CONSTRUCTION SCHEDULE

D04.3.03 Substantial Completion / Delay Due to Steel Availability:
G&R has provided side-by-side bar schedules showing
the effect of steel / joist availability, which G&R states
has pushed out substantial completion to 30
September 2022. There was discussion as to how
best to depict this delay. G&R will formally submit their
request for a time extension using graphic schedules
showing the impact of steel / joist delivery delays and
providing documentation from suppliers documenting
the delivery dates. [12/01/21: G&R will be preparing
their formal request for time extension based on the
recently completed initial CPM schedule.][12/22/21:
DiNisco noted that G&R has not yet submitted their
extension request, and stated that absent its
submission and approval, the specified substantial
completion date remains 30 June 2022. G&R intends
to submit the time extension request the week of
01/03/2022.] [01/06/22: G&R advised that they will
be submitting their time extension request by 01/07.
MBC stated that it is hoped that G&R will work to
achieve their roposed 09/30/22 Substantial Completion
date.] [01/07/22-Postscript: G&R extension request
received; DiNisco and MBC to review and respond.]
[02/24/22: DiNisco responded to G&R's extension
request advising that further documentation is needed.]
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G&R 01/27/22
02/03/22
02/10/22
02/24/22

D04.3.05 CPM Schedule / February Update: G&R stated they

will complete the schedule update for February after
receiving MBC / DiNisco comments from their 01/07
schedule submission. MBC inquired if G&R had taken
any steps to accelerate the completion date. G&R
replied that they have taken steps to work under winter
conditions (not wait until spring) and are pressing the
subs, but G&R has not looked into overtime to
accelerate the schedule. [02/03/22: G&R reported that
they are in the process of updating the schedule. In
response to MBC's question, G&R advised that major
work shifts include roofing (put off due to weather),
masonry veneer (accelerated to be done under
enclosure with backup CMU), and re-sequencing slab
pours (to open areas to the mason).] [02/10/22: G&R
is working on schedule update but requested DiNisco /
MBC comments before finalizing and submitting the
update.] [02/24/22: DiNisco response forwarded to
G&R on 02/23/22. G&R will complete and submit
update for February/March.]

02/24/22 D39. Look Ahead: G&R reviewed the look ahead schedule (attached).

D40.

Record Iltem.
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E. SUBMITTAL SCHEDULE

G&R 10/07/21 EQ7.3 Submittal Schedule Update (Postscript): DiNisco
11/10/21 asked G&R to provide an update as to when the
12/09/21 remaining submittals / resubmittals will be made.
01/13/22 [10/27/21: It was discussed that yet to be submitted
items include ATC ceilings, Division 10 items and the
01/20/22 steel stud resubmittal.] [11/03/21: G&R noted that
01/27/22 several miscellaneous metal submissions are
02/10/22 forthcoming.] [11/10/21: G&R expects remaining
02/17/22 finishes submittals to be made the next couple weeks,
as will be the remaining miscellaneous iron items.]
[12/09/21: G&R will update the schedule showing
remaining submittals to be made.] [01/13/22: In
response to DiNisco's question, G&R reported all
schedule critical submissions have been made, with
only miscellaneous items and some finishes yet to be
submitted.] [01/20/22: G&R stated that they will have
a submittal schedule update next week.] [01/27/22:
G&R will distribute the updated submittal schedule
before the next job meeting.] [02/10/22: G&R advised
they will forward the updated submittal schedule on
02/11, and noted that several "specialty" items will
soon be submitted.] [02/17/22: G&R is in the process
of compiling the remaining submittal schedule
incorporating items identified in the list DiNisco
provided.]

02/17/22 E07.3.04 Missing Submittals: G&R provided the following
02/24/22 update on significant items:

- Light Fixtures: Some of the remaining submittals
have been forwarded for review, and the others are
expected shortly.
- Stair Calculations: G&R proposed a Zoom meeting
with DiNisco and FBRA.
- Roofing: To be resubmitted 02/18.
- Metal Wall Panels: To be submitted 2/18. G&R
noted wall panel materials have been released.
[02/24/22: As of 02/24/22, remaining light fixtures,
stair calculations, roofing and wall panels have been
resubmitted for review.] Record ltem.

EO8.

F. SUBMITTALS

G&R 05/14/21 F10. Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.
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G&R
Subs

01/13/22
02/03/22
02/10/22
02/18/22
02/24/22

01/27/22 FA8.
02/03/22
02/10/22
02/18/22
02/24/22

02/24/22 F52.

F39.1 Metal Panel Shop Drawings: before the job meeting
DiNisco reviewed with Facades and G&R DiNisco's
most recent shop drawing review comments, which
included difficulties reading CAD file line weights,
missing specified scope and details. Facades and
G&R will resubmit as discussed. [02/03/22: G&R
noted resubmittal will be coming soon.] [02/10/22:
G&R advised shops will be resubmitted early the week
of 02/14.] [02/18/22-Postscript: Resubmitted for
DiNisco review 02/18.] [02/24/22: DiNisco is
reviewing the resubmission and will return it by
03/04/22.] Record ltem.

Roofing Submittal Review: At G&R's request, DiNisco will meet
with G&R and Greenwood to review DiNisco's previous shop
drawing review comments. Meeting will take place at noon
02/03/22. [02/03/22: Before the job meeting DiNisco, G&R and
Greenwood met to review DiNisco's review comments which
Greenwood will address as discussed in their record resubmittal.]
[02/10/22: G&R advised roofing will be resubmitted 02/11.]
[02/18/22-Postscript: Resubmitted for DiNisco review 02/18.]
[02/24/22: DiNisco is reviewing the resubmission and will return it
by 03/04/22.] Record Item.

Submittal Log: G&R distributed the log with priority items
highlighted (attached), noting stairs of are highest priority. Record
ltem.

G. COORDINATION DRAWINGS

01/06/22
02/03/22
02/17/22
02/24/22

GO7.

G06.2 Coordination Drawings: G&R reported that the subs
are revising the area under the precast plank and are
preparing related cost proposals. G&R does not
expect any other coordination issues, noting the HQ
admin area and the support building are coordinated.
Drawings will be submitted shortly for review/record.
[02/03/22: Coordination drawings submitted for the
design team's review on 02/02/22.] [02/17/22: It was
discussed and agreed that the coordination drawings
will be resubmitted by trade for legibility.] [02/24/22:
G&R noted the electrical and plumbing coordination
drawings have been submitted, and the HVAC
drawings are expected soon.]
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DiNisco
MBC

DiNisco

H. PAYROLL REPORTS

02/10/22 H13.

02/17/22
02/24/22

H14.

Payroll Reports: MBC reported all subs are up to date with the
exception of the steel erector's crane operator. [02/17/22: MBC
reported everyone is up to date except the crane operator.]
[02/24/22: G&R reported that the reports from the crane operator
are being overnighted.]

I. REQUISITIONS

01/27/22 117.
01/31/22
02/03/22
02/24/22

02/24/22 118.

119.

January Pencil Requisition: G&R expects to submit the January
Pencil Req on 01/28, so that comments may be received and the
final req issued for signature on 02/03. [01/31/22-Postscript:
Pencil req submitted for DiNisco and MBC review.] [02/03/22:
Final req signed by DiNisco at the job meeting and forwarded to
the City for payment.] [02/24/22: G&R reported that the January
payment has been received.] Record ltem.

February Pencil Requisition (Postscript): G&R forwarded the pencil
req for February to MBC and DiNisco on 02/25/22.]

J. CHANGE ORDERS

02/24/22 J18.

J19.

Change Request Log: The updated log was reviewed (copy
attached).

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

KO7.

L. FIELD ORDERS

LOG.

M. PROPOSAL REQUESTS

MO8.

O. REQUEST FOR INFORMATION

11/17/21 0O27. RFl Log: The RFI Log was reviewed (attached). G&R noted

Araujo's shower stall question was actually related to the CMU
"hot zone" showers, as such does not apply. DiNisco noted that
they will issue a field order clarifying the tile detail at the bunk room
shower stalls.
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DiNisco 01/06/22 O33. RFlLog: The RFI Log was reviewed (attached). RFI 070-Elec
01/13/22 Device Height Coordination is the only open RFIl. [01/13/22:
DiNisco will issue field order covering devices not addressed by
RFI 070 response.]

02/24/22 0O40. RFI Update: There are two open RFl's (see log attached). Record
ltem.

O41.

P. DEMOLITION
PO1.

Q. SITE WORK

RJP 01/18/22 Q10.1.03 Loam Submittals: G&R advised that the site
G&R 01/20/22 contractor, RJP is responsible for importing and
02/10/22 spreading loam. BSI cautioned that should RJP elect
02/17/22 not to use on of the specified sources (G&R said they
were not), the testing process for each loam
component and subsequent mix is time consuming
(assume two months) and the submittal / testing
process should begin soon. G&R will review spec
requirements with RJP. [01/20/22: G&R noted RJP is
reaching out to loam sources hamed in the
specification.] [02/10/22: G&R expects to submit on
the loam soon.] [02/17/22: Submittal has been
returned Revise and Resubmit, requesting more recent
test results.]

01/18/22 Q10.1.06 Irrigation Sleeves: G&R advised that RJP will be
02/17/22 installing the specified sleeves under pavements for
02/24/22 future irrigation installation by WFD; WFD noted if they

should decide to install irrigation it will be well after the
project is completed. It is agreed that G&R will well
document sleeve locations on the as-built drawings
and by markers. [02/17/22: DiNisco will forward to
G&R a drawing provided by WFD to locate the
sleeves.] [02/24/22: DiNisco reviewed with WFD the
proposed sprinkler plan and no revisions in sleeves
from that shown on the contract drawings are needed.]
Record ltem.
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R&S
RJP
BSI

G&R
NGrid

01/20/22
01/27/22
02/03/22
02/17/22
02/24/22

11/17/21
11/24/21
01/07/22
02/10/22
02/24/22

Q10.1.07 Landscape Subcontractor: G&R advised that Viking

Q16.2

has backed out of the project and G&R will be signing
another contractor yet to be determined. DiNisco,
noting previous discussions as to plant availability,
urged the submission of the plant list in February.
[01/27/22: G&R reported that they now have R&S
Landscaping under contract for the project, noting
R&S will be using SiteOne for supplying plants. A
meeting with Brown Sardina will be set up.] [02/03/22:
G&R advised that before setting up a meeting with
R&S and Brown Sardina, G&R first wants to complete
the loam submittal process (see Item Q10.1.03).]
[02/17/22: G&R will schedule a meeting with BSI, R&S
and RJP for early March.] [02/24/22: Meeting will take
place at noon, Thursday, 03/03/22.]

Gas Service: G&R reported that NGrid has not heard
from DOT on permit. However, because NGrid now
does not want to cap the service at the property line,
NGrid has decided to install the service in the spring,
when it can be run fully to the gas meter. G&R
reported that there will be no further in-street work until
spring. [11/24/21: In response to MBC's question,
G&R replied they believe NGrid has everything they
need to install the gas service, and NGrid has decided
to schedule the installation for next spring.] [01/07/22-
Postscript: DOT issued the permit to Eversource with
WFD copied. Permit has been forwarded to G&R for
their info.] [02/10/22: G&R reported that Eversource is
lined up to start the gas service installation as soon as
the street can be opened up.] [02/24/22: In response
to DiNisco's question, G&R advised that the street
opening moratorium will be over on or about 15 April.]
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G&R
GZA

01/13/22
01/14/22
01/20/22
01/27/22
02/03/22
02/10/22
02/17/22
02/24/22

Q22.2.01

Ledge Removal at Walls: G&R noted that, for a variety
of reasons, RJP prefers to drill and remove the ledge
rather than modify the wall, and G&R feels that it will be
less costly as well. G&R will be submitting the cost
comparisons soon as they want to remove the ledge at
wall #2 (south wall) ASAP so that the unitized wall
behind the tower can be completed. G&R did advise
that the costs they intend to submit for removing ledge
by drilling will exceed the specified Unit Prices, which
are felt to be insufficient to cover the cost. DiNisco
stated that G&R submitted a bid based on the
specified Unit Prices, which G&R acknowledged.
[01/14/22-Postscript: Cost comparison submitted by
G&R for DiNisco and MBC review on 01/14.]
[01/20/22: DiNisco responded to G&R's cost
comparison on 01/17. G&R reported that they intend
to submit a cost proposal for addressing the ledge at
the walls. DiNisco disagreed with G&R's premise for
submitting a claim, stating ledge removal, by either
blasting or non-blasting means, as well as the unit
costs for variance in specified ledge quantities were
specified to be included in G&R's bid.] [01/27/22:
G&R submitted cost proposal on 01/24/22, which
DiNisco denied. G&R is proceeding with removing the
ledge in order to keep the work on track and will
restate their position.] [02/03/22: G&R noted rock
drilling will start the week of 02/14 and is expected to
take 3 days.] [02/10/22: Rock drilling will begin
02/14.] [02/17/22: Rock drilling began 02/16.]
[02/24/22: Rock drilling completed. Drilling contractor
to demobilize.] Record ltem.

01/28/22 Q23. Ledge Conditions at Tower (Postscript): On 01/28/22 G&R
provided elevations of ledge encountered below the tower
foundation as requested. DiNisco in turn forwarded the
information onto Industrial for review and comment. [02/04/22-
Postscript: GZA reviewed conditions with tower contractor and
engineer, and DiNisco forwarded to G&R GZA's memo as to how
G&R shall proceed with excavations for the tower foundation.
G&R to advise as to excavation schedule so that GZA may
observe the bottom of tower excavations.]

02/04/22

Q24.
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MBC

Greenfield

02/03/22
02/10/22
02/17/20
02/24/22

09/22/21
01/20/22
02/17/22

01/27/22
02/10/22

R. ARCHITECTURAL

ROS.

R09.

R10.

R04.1.1  SOG Joints: Slab on deck will be done in a single pour
and construction joints are not required. G&R to
submit construction joint and saw joint locations of
SOG for approval. [02/10/22: It was discussed that
G&R will soon submit proposed cold joint and saw cut
joint locations.] [02/17/22-Postscript: As requested by
DiNisco, G&R forwarded slab on grade saw cut plan
for FBRA review.] [02/24/22: ltem closed.] Record
ltem.

Window Testing: DiNisco confirmed that windows will be tested in
place, beginning with the windows in the sample panels, with the
testing performed by the owner's testing agents (UTS). DiNisco
noted that there is no independent BECXA responsible for the
envelope, and DiNisco will be reviewing envelope construction.
[01/20/22: MBC will check with UTS on performing window
testing.] [02/17/22: MBC is reviewing UTS proposal which they
forwarded to DiNisco for comment. DiNisco confirmed mock-up
shall be tested.]

Mock up: DiNisco reviewed the installation of the windows in the
mock up panel, noting that the window sub did not include in the
installation the detailed A&VB tie-ins, which is the point of the
mock up panel. Also, DiNisco noted the window receivers
showed unacceptable gaps at the corners. G&R advised that the
A&VB tie-in will be installed in the mock up,and G&R noted the
receivers were cut too short for the mock up but the final
installation joints will be tight. DiNisco stated A&VB must be
completed for testing the mock up, but that the receivers need not
be changed. [02/10/22: G&R advised the window sub will be out
to complete window work in mock-up after the ice around the
mock-up thaws out a bit.]

S. STRUCTURAL

S08.

T. FIRE PROTECTION

T04.

U. PLUMBING

u0a3.

V. HVAC

VO1.
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G&R
Consultants
DiNisco
Subs

Woburn

W. ELECTRICAL

WO3.

X. HAZARDOUS MATERIALS

X01.

Y. MISCELLANEOUS

Y15.

ZA. COMMISSIONING

10/20/21 ZAOG.

11/09/21
01/13/22
01/27/22
02/17/22
02/24/22

02/17/22 ZA0A4.

ZA05.

Commissioning Kick-off Meeting: It was agreed that a
commissioning kick-off meeting will be scheduled at an
appropriate time. Attending will be the MEP subs and DiNisco's
MEP consultants, who will be performing the commissioning.
[11/09/21: DiNisco advised that the kick off meeting will be
scheduled after all HYAC equipment and controls have been
submitted and approved.] [01/13/22: DiNisco stated a Cx kick-off
meeting will be scheduled after BAS controls are submitted.]
[01/27/22: G&R reported BAS submission is expected soon.]
[02/17/22: BAS has been submitted. DiNisco will consult with
VAV as to when a kick off meeting should be scheduled.]
[02/24/22: BAS was returned Revise and Resubmit.]

Owner CxA Attendance: MBC recommended that someone
representing the City should be present at commissioning
meetings. It was noted that the City outsources HVAC
maintenance, unlike the schools. A model for recent City building
involvement would be the new library.

ZB. CONSTRUCTION CLOSEOUT

09/01/21 ZB10.
09/29/21
02/03/22
02/10/22

ZB11.

As-Built Drawings: MBC urged G&R to keep up with the as-built
drawings, especially underslab and site utility work being
concealed. MBC and consultants will review monthly. [09/29/21:
G&R reported that below slab installations are following the
underslab coordination drawings.] [02/03/22: G&R reported that
they have discussed with the subcontractors the need to maintain
the as-built drawings now that MEP systems are about to be
installed.] [02/10/22: G&R reported as-builts are being kept up.]
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ZZ. CONSTRUCTION PROGRESS

--- 02/24/22 ZZ35.

Z736.

Construction Progress: The Architect walked the site and
observed the following: (Record Item)

- Site: Drillers have removed rock at retaining wall.

- Slab on Grade / Admin: Slab was placed the morning of 02/24.
- Exterior Walls: Enclosure of Admin second floor ongoing.
Mason not observed on site.

- Plumbing: Roughing underway in HQ.
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The next on-site Job Meeting will be held Thursday, March 3, 2022 at 1:00 PM at the Job Site.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections. Unless the writer is notified to the contrary, these notes are
presumed to be correct.

ANV

Richard N. Rice
DiNISCO DESIGN

RNR/meh

cc: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Paul D'Amore, Building Inspector
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Justin MacCutcheon, Deputy City Auditor
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Anne Woodacre
Bob Morel
lan McCallion
Dan Aylward
David Bacchiocchi

Enclosures:  G&R 3-week Look Ahead dated 02/24/22
G&R Submittal Log dated 02/23/22
G&R RFI Log dated 02/23/22
G&R CR Log dated 02/23/22


m.hestand
RNR


Woburn Fire Headquarters

3 Week Look Ahead Schedule - Period thru March 11, 2022
Prepared by: Dave Bacchiocchi

Date Issue: Feburary 24, 2022

M T w TH F ™M T w TH F M T w TH F (days):
21-Feb 22-Feb 23-Feb 24-Feb 25-Feb 28-feb LiMar 2:Mai 3Mar 4 Mar 7M. B Mar 9-Mar 10:Mar 11-Mar ¥l
t
SITEWORK - |
MASONRY : i |
]
L3
CMU at line 12 HQ Commercial i e Frame sy from g Shipment
i
ELECTRICAL !
Electrical Piping at CMU Walls Brothers Electric ;
Install Hangers & Piping Brothers Electric L
Prep Under Slab Conduit in Apparatus Area Brothers Electric l i
1
SPRAY FOAM 4
Install Spray Foam at Parapet Walls Quality insulation — —! '
1 ;
PLUMBING L |
Install Roof Drains and Sleeves Araujo AL i ] g ]
Prep Under Slab Piping, Drainage, and Venting in Apparatus Area Araujo | l
| 1
H .
ROOFING : I |
I T
Install AVB and Insulation v
!
DRYWALL L
T .
Frame Parapet Walls/Overhangs at HQ Butlding Bay State Drywall v -
Stud/Sheath Perimeter Walls at 2nd Floor Bay State Drywall m :
Layout/Stud Interior Walls 2nd Floor Bay State Drywall - ! -
-

CONCRETE SLABS

Pour 1st Floor Admin Slab

Back Bay Concrete

Prep SOG at EMT/Turnout Gear




G&R Construction Inc.

Report By: lan McCallion

Report Type: Open ltems Date: 2/23/2022

Project: Woburn Fire Headquarters Total ltems: 31

Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created

Section Item# Description Supplier or Date from Date from Review by Review by Return to Action B-I-C Days
Manufacturer Subcontrac GC Consultant Architect Subcontra Open

tor ctor

000001 General 000001-008-  Electrical Coordination Drawings G&R 02/22/2022 02/22/2022 Consulta 1

ltems 0 Construction nt,Arch

000001 General 000001-009-  Plumbing Coordination Drawings G&R 02/22/2022 02/22/2022 Consulta 1

Items 4] Construction nt,Arch

050001 050001-003- Resubmittal of Resubmittal of Stair C Shop Larkin Iron 02/02/2022 02/02/2022 Consulta 21

Miscellaneous & 3 Drawings & Calculations Works nt,Arch

Ornamental Iron

050001 050001-004- Resubmittal of Resubmittal of Stair B Shop Larkin Iron 02/02/2022 02/02/2022 Consulta 21

Miscellaneous & 3 Drawings & Calculations Works ) nt,Arch

Ornamental lron

050001 050001-005-  Resubmittal of Support Building Mezzanine Larkin Iron 02/22/2022 02/22/2022 Consulta 1

Miscellaneous & 1 Stairs Shop Drawings Works nt,Arch

Ornamental Iron

050001 050001-005- Resubmittal of Support Building Mezzanine Larkin Iron 02/23/2022 02/23/2022 Consulta 0

Miscellaneous & 2 Stairs Calculations Works nt,Arch

Ornamental Iron

050001 050001-009-  Resubmittal of Exterior Railing Shop Larkin Iron 02/21/2022 02/21/2022 Consulta 2

Miscellaneous & 1 Drawings Works nt,Arch

Ornamental Iron

050001 050001-013-  Resubmittal of Stair A - Calculations Larkin Iron 01/28/2022 01/28/2022 Consulta 26

Miscellaneous & 1 Works nt,Arch

Ornamental Iron

050001 050001-014-  Resubmittal of Resubmittal of Stair A Shop Larkin Iron 01/28/2022 01/28/2022 Consulta 26

Miscellaneous & 0 Drawings Works nt,Arch

Ornamental Iron

050001 050001-015- Resubmittal of Resubmittal of Stair B 02/21/2022 02/21/2022 Consulta 2

Miscellaneous & 1 Calculations nt,Arch

Ornamental Iron

050001 050001-016-  Resubmittal of Stair C Calculations Larkin fron 02/14/2022 02/14/2022 Consulta 9
Miscellaneous & 0 Works nt,Arch
Ornamental Iron

050001 050001-017-  Product Data for Casters, Latches, and Larkin Iron 02/21/2022 02/21/2022 Consulta 2
Miscellaneous & 0 Hinges at Mezzanine Gates Works nt,Arch
Ornamental Iron

050001 050001-018-  Product Data for Thermal Isolators Larkin Iron 02/22/2022 02/22/2022 Consulta 1
Miscellaneous & 0 Works nt,Arch

www.submittalexchange.com Page 1 of 3




G&R Construction Inc.

Report By: lan McCallion

Report Type: Open ltems Date: 2/23/2022
Project: Woburn Fire Headguarters Total ltems: 31
Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created
Section ltem# Description Supplier or Date from Date from Review by Review by Return to Action B-I-C Days
Manufacturer Subcontrac GC Consultant Architect Subcontra Open

tor ctor

Ornamental Iron

055000 055000-010-  Angle & anchors at type F & F1 window sills  Larkin Iron 02/21/2022 02/21/2022 Consulta 2

Miscellaneous 0 Works nt,Arch

Metals

055000 055000-011-  Support Building OH Door Framing Larkin Iron 02/21/2022 02/21/2022 Consulta 2

Miscellaneous 0 Works nt,Arch

Metals

070002 Roofing & 070002-004-  Resubmittal of Resubmittal of Roofing Shop 02/18/2022 02/18/2022 Consuita 5

Flashing 2 Drawings : nt,Arch

070002 Roofing & 070002-008-  Resubmittal of Roofing Assembly Letter 02/22/2022 02/22/2022 Consulta 1

Flashing 1 nt,Arch

074213 Preformed 074213-004- Resubmittal of Preformed Metal Cladding 02/18/2022 02/18/2022 Consulta 5

Cladding 2 Shop Drawings nt,Arch

080001 Metal 080001-008-  Resubmittal of 2.12 Transaction Window 02/22/2022 02/22/2022 Consulta 1

Windows 1 Shop Drawings & Product Data nt,Arch

020005 Resilient 090005-009- Resubmittal of Synthetic Rubber Flooring 02/23/2022 02/23/2022 Consulta 0

Flooring 1 Samples nt,Arch

092116 Gypsum 092116-003-  Resubmittal of Firestopping Product Data Baystate 02/18/2022 02/18/2022 Consulta 5

Wallboard 1 Doowall ntArch

092116 Gypsum 092116-005- Resubmittal of Exterior Gypsum Sheathing Baystate 02/18/2022 02/18/2022 Consulta 5

Wallboard 1 Product Data Drywall nt,Arch

092116 Gypsum 092116-006-  Resubmittal of Compound, Tape, & Baystate 02/21/2022 02/21/2022 Consulta 2

Wallboard 1 Accessories Product Data Drywall nt,Arch

092116 Gypsum 092116-009-  Acoustical Sealant Product Data Baystate 02/22/2022 02/22/2022 Consulta 1

Wallboard 0 Drywall nt,Arch

092116 Gypsum 092116-010-  Shaft Wall System Product Data Baystate 02/22/2022 02/22/2022 Consulta 1

Wallboard 0 Drywall nt,Arch

092116 Gypsum 092116-011-  Metal Framing Product Data Baystate 02/22/2022 02/22/2022 Consulta 1

Wallboard 0 Drywall nt,Arch

105143 Wire Mesh 105143-001-  Resubmittal of Wire Mesh Storage Locker 02/22/2022 02/22/2022 Consulta 1

Storage Lockers 1 Shop Drawings nt,Arch

260001 Electrical 260001-013-  Resubmittal of Light Pole Bases Shop 02/21/2022 02/21/2022 Consulta 2
1 Drawings nt,Arch

www.submittalexchange.com Page 2 of 3




G&R Construction Inc.

Report By: lan McCallion

Report Type: Open ltems Date: 2/23/2022
Project: Woburn Fire Headquarters Total ltems: 31
Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created
Section Item# Description Supplier or Date from Date from Review by Review by Return to Action B-I-C Days
Manufacturer Subcontrac GC Consultant Architect Subcontra Open
tor otar
260001 Electricat 260001-018-  Resubmittal of Lighting Fixtures R7, R13, 02/21/2022 02/21/2022 Consulta 2
1 R14 nt,Arch
321640 Granite 321640-001-  Granite Curb Shop Drawings 02/16/2022 02/16/2022 Consulta 7
Curb 0 nt,Arch
321640 Granite 321640-002-  Granite Curb Product Data 02/16/2022 02/16/2022 Consulta 7
Curb 0 nt,Arch

www.submittalexchange.com Page 3 of 3




G&R Construction Inc.

Report By: lan McCallion

Report Type: Open ltems Date: 2/23/2022
Project: Woburn Fire Headquarters Total ltems: 2
Log: RFI Days Open Calculated by: Calendar Days since date Initially Created
Date from Return to
Subcontrac  Date from Review by Review by Subcontrac Days
Category Item# Description tor GC Consultant Architect tor_ B-l-C Open
Architectural 088 Locker Number Sequences 02/15/2022 02/15/2022 Consultant, 8
Arch
Architectural 091 Overhead Door Stops 02/21/2022 02/21/2022 Consultant, 2
Arch
Page 1 of 1
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G & R CONSTRUCTION, INC

Change Request Log by Status

Date:  2/23/2022

21-005 Woburn Fire Headquarters

Number

Not issued

4
6

16
30
34
37
40
42
43

44
45
46

Submitted
28

35
36
39
41

Approved
1

2
3
5
7-R2

8-R2
10-R1
1
13-R1
15-R1
18-R3
21
22-R1
23-R1
25
27-R2
31

38

Date

8/31/21
8/29/21
10/1/21
12/8/21
1/26/22
12/30/21
1112/22
2/23/22
2/7/22

2/7122
2/16/22
2122122

1727122
1/24/22
211122
2/1/22
2/23/22

6/22/21
6/22/21
8/31/21
6/29/21
10/21/21

10/15/21
10/1/21
8/24/21
10/11/21

10721721
1/19/22

10/21/21

11/23/21
12/9/21
1119121
1/26/22
112/22

1/6/22

Description

(Unit Pricing) Foundation Excavation Changes
(Steel Delay) Extension of Time Request

(FO #011) Seat Angle at Column F.5 thru 14.9
(FO #021) Preliminary Door Keying Schedule
Added Digital Locks at Lockers

(PR #013) Various Changes per RFI#65R

(PR #015) Eversource Ultility Pole

(PR #018) Drying Rack at 133 Firematic Storage

(PR #019) Interface Overhead Door Controls and Traffic Light
Preemption Switch to Dispatch Display
(PR #017) Electrical Changes at EF-4

(PR #021) Revisions to Flat Panel Locations
(PR #020) Support Building Railing Modifcations

Not issued Total

(PR #012) Delete Benches & Lockers at Exercise 127
Ledge at Wall No. 2

(PR #014 ) Delete Lights at Storage 108

(PR #016) Exterior Lighting Revisions

(FO #031) Relocate Mop Sink at Room 203

Submitted Total

FSB Electrical Re-bid (For Owner Issued CO)

FSB HVAC Re-bid (For Owner Issued CO)

(FSB Electrical Re-bid) Generators for Trailer Temp. Power
(PR #001) Move Temporary Construction Fence

(PR #002 and CCD #003) Additional Municipal Fire Alarm
Conduit
(PR #003) Additional Floor Box at Conference Room 123

Radio Tower Foundation Change

(PR #004) Site Utility Revisions

(PR #005) Venting Changes at O/S

(PR #006) Revision to Trench Drain Venting at Apparatus Bay
(PR #007) Miscellaneous Revisions to GWB Scope

(PR #008) - Power & Data at Support Building Counter

(PR #009) Additional FDC for Training

(PR #010) - Added Beam at Stair B

(RF! #053) Gas Line Modifications at Support Building

(PR #011) Fire Dampers at Fire Pole 205

(FO #018) Hardware Function Change at Toilet Room Doors
124.1 & 1251
(RF1#059) Door Hardware Credit

Approved Total

Amount

0.00

Change
Order

-4.962.14 APPROVED

8,050.00

42458 APPROVED
-388.73 APPROVED

775.06
3,049.61

72,000.00
77,000.00
1,514.66
1,816.60
8,610.60

2,701.29
2,820.50
1,335.25
9,152.96
9,490.88
4,951.54
1,744.14
3,029.27
5,323.23
1,327.56
1,465.81

529.81

-5,000.00
199,814.10

W W N
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